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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended December 31, 2019.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA”) negotiations, 
implementation, and closing for each stage of the reconfiguration program as of December 31, 
2019. 

Chart 1: Status of Negotiations, Physical Retuning, and Closing3

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth 
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); Supplemental Order 
and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC Rcd 7605 (2008); 
Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010); Fourth Report 
and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration 
Orders”). 

2 See 47 C.F.R. § 90.676(b)(3). 

3 Non-border Stage 1 (one FRA), non-border Stage 2 (28 FRAs), and Mexican Border Public Safety (three FRAs) 
each include FRAs for agencies that are users on another licensee’s radio system.  These agencies have no channels 
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Mexican Border Licensees4

All of the 127 FRAs anticipated for Mexican border licensees have been negotiated and 
submitted to the TA.  After FRA approval by the TA, licensees with replacement frequencies that 
are clear may proceed with implementation activities.  As of September 30, 2019, Mexican border 
licensees retuned, reflashed, or replaced approximately 258,500 radios (first touches).  As of 
December 31, 2019, Mexican border licensees in 122 FRAs (including 70 FRAs for Public Safety 
licensees and 52 FRAs for non-Public Safety licensees) completed their physical retunes and 
transitioned to their new channels.5   The percentage of Mexican border FRAs with physical 
retuning complete increased over the past year from 88 percent as of December 31, 2018 to 98 
percent as of December 31, 2019.  

One U.S. licensee, which is located in Texas, was blocked from reconfiguring its 
infrastructure and moving to its post-reconfiguration frequencies due to unlicensed operations in 
Mexico.  The Governments of Mexico and the U.S. are working to clear the unlicensed operations 
to remove any remaining blocks to completion of rebanding.   

Chart 2 shows the reconfiguration status of the FRAs for Mexican border non-Public Safety 
and Public Safety licensees. 

to clear and therefore will not achieve the milestone used by Sprint Corporation (“Sprint”) and the TA to measure the 
completion of physical retuning.  Those FRAs are not included in the calculations for the physical retune complete 
percentages. 

4  The term “Mexican border licensees” includes U.S. licensees operating in the Sharing Zone (i.e., within 110 
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside 
the Sharing Zone. 

5 The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement 
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels).  The licensee is 
considered to have completed physical retuning even if it has not completed a second (or subsequent) touch of its 
subscriber units to remove the pre-rebanding channels. 
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Chart 2: Mexican Border FRAs Reconfiguration Status as of December 31, 2019   

One Mexican border licensee that completed infrastructure reconfiguration is working on 
the second touch of its subscriber units, as provided for in its FRA.  Mexican border licensees 
should continue with and expeditiously complete their remaining implementation activities.  All 
of the licensees in NPSPAC Region 3: Arizona have completed physical reconfiguration 
activities.6

FCC’s Order and Sixth Further Notice of Proposed Rulemaking

On October 28, 2019, the FCC released its Order and Sixth Further Notice of Proposed 
Rulemaking streamlining elements of the 800 MHz band reconfiguration program.7  The Order 
and Sixth FNPRM requires licensees that have not provided a signed Completion Certification to 

6 The completion of all physical reconfiguration activities includes the completion of physical retuning (as defined in 
footnote 5) and, where applicable, completion of the “second touch.”  Completion of the “second touch” means that 
the licensee, if provided for in the FRA, has completed a second (or subsequent) touch of its subscriber units to remove 
the pre-rebanding channels. 

7 See Improving Public Safety Communications in the 800 MHz Band, Order and Sixth Further Notice of Proposed 
Rulemaking, 34 FCC Rcd 10208 (2019) (“Order and Sixth FNPRM”). 
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Sprint to take action, which varies depending on whether or not the licensee has completed physical 
reconfiguration, and imposes deadlines on licensees to act. 

Licensees that have completed physical reconfiguration 

A licensee that had completed physical reconfiguration, but had not provided a signed 
Completion Certification to Sprint was required to take one of the following actions on or before 
January 15, 2020: 

1. Provide notice of a dispute to the TA and Sprint, or 

2. Submit an executed Completion Certification to Sprint. 

The TA received 42 notices of dispute from licensees and Sprint.  As of February 21, 2020, 
the TA received 83 Completion Certifications that were submitted in response to the Order and 
Sixth FNPRM. 

Licensees that have not completed physical reconfiguration 

A licensee that had not completed physical reconfiguration as of the December 16, 2019 
effective date of the Order and Sixth FNPRM is required, within 45 calendar days of completing 
physical reconfiguration, to take one of the following actions: 

1. The licensee must complete cost reconciliation and submit an executed Completion 
Certification to Sprint. 

2. If the licensee has a dispute regarding its reconfiguration, it must provide notice of 
such dispute to the TA. The notice should be emailed to the TA at 
TAMediation@squirepb.com and to Sprint at RebandingReconfig@sprint.com. 

There were four licensees that had not completed physical reconfiguration as of December 
16, 2019.  The TA encourages these licensees to take one of the actions described above at the 
appropriate time. 

Closing of Reconfiguration Activities 

The FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) has reminded 
licensees that closing activities are requirements of the reconfiguration program. 8   Closing 
requirements are established by the FCC’s Orders and the contractual provisions of the Planning 
Funding Agreement (“PFA”) or the FRA.  A licensee’s obligation to complete reconfiguration in 

8 See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June 26, 
2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and April 
15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Rcd 200, 202, para. 10 (2015). 
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good faith is not fulfilled until the completion of all closing requirements following physical 
reconfiguration. 

During the fourth quarter of 2019, 25 FRA Completion Certifications were submitted to 
the TA.  As of December 31, 2019, 1,904 FRAs had closed, which includes 57 FRAs that were 
pending TA review of the FRA Completion Certification or other FRA closing documents.  Of the 
FRAs for which physical reconfiguration activities were complete, there were 199 FRAs pending 
in the closing process as of December 31, 2019.  Licensees and Sprint are strongly encouraged to 
work on and complete all the necessary activities towards closing their FRAs and submitting FRA 
Completion Certifications as quickly as possible.  Delays in closing can result in misplaced or lost 
actual cost support documentation resulting in the licensee not being reimbursed for undocumented 
costs, delays in licensees receiving final payments, and other issues that could substantially impact 
amounts owed by or due to Sprint. 
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I. RECENT DEVELOPMENTS 

This section discusses recent developments in the program. 

A. Certifications of Completion of Band Reconfiguration 

On December 16, 2019, the TA certified that band reconfiguration is complete in NPSPAC 
Region 5: California – South.9  This is the second NPSPAC region along the border with Mexico 
to be certified.  As of December 31, 2019, the TA had certified that band reconfiguration is 
complete in a total of 47 NPSPAC regions and three U.S. territories pursuant to the requirements 
in the Report and Order and the FCC’s rules.10  The certifications signify that all licensees in these 
regions that were subject to reconfiguration have relocated to their new channels and modified 
their FCC licenses to delete their old frequencies or cancelled their licenses.  Licensees in these 
regions still may need to complete a second (or subsequent) touch of their subscriber units to 
remove the pre-rebanding channels, submit final reconfiguration cost documentation to Sprint 
and/or the TA, complete the Actual Cost Reconciliation process, or close their FRAs in order for 
them to complete their individual reconfiguration activities. 

B. Vacated Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order.11  As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC 
band and reach certain clearing benchmarks in NPSPAC regions, Sprint vacates additional 
Expansion Band and Guard Band spectrum in those regions.  During the fourth quarter of 2019, 
the sole remaining NPSPAC region completed clearing NPSPAC channels as NPSPAC Region 5: 
California – South advanced from Stage 5 to Stage 6 (100 percent clear).  Map 1 contains 
information about the status of clearing of channels in the old NPSPAC band in each region.12

9 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Dec. 16, 2019). 

10 The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 3: Arizona, Region 5: California – South: 
Region 6: California – North, Region 7: Colorado, Region 8: New York – Metropolitan, Region 9: Florida, Region 
10: Georgia, Region 11: Hawaii, Region 12: Idaho, Region 13: Illinois, Region 14: Indiana, Region 15: Iowa, Region 
16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19: New England, Region 20: Maryland, 
Washington, DC, and Virginia – Northern, Region 21: Michigan, Region 22: Minnesota, Region 23: Mississippi, 
Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 27: Nevada, Region 28: New Jersey, 
Pennsylvania, and Delaware, Region 30: New York – Albany, Region 31: North Carolina, Region 32: North Dakota, 
Region 33: Ohio, Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South Dakota, 
Region 39: Tennessee, Region 41: Utah, Region 42: Virginia, Region 43: Washington, Region 44: West Virginia, 
Region 45: Wisconsin, Region 46: Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Islands, Region 51: 
Texas – Houston, Region 54: Chicago – Metropolitan, and Region 55: New York – Buffalo.  The three U.S. territories 
are American Samoa, the Northern Mariana Islands, and Guam.  Appendix 2 contains a map of the regions for which 
the TA filed certifications as of December 31, 2019. 

11 See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of Channels 
in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966, 15973, para. 18 (2008). 

12 Appendix 2 contains additional tables and maps detailing the progress in clearing NPSPAC regions and frequencies. 



Quarterly Progress Report  
 for the Quarter Ended December 31, 2019 

7 

The TA encourages licensees to file FCC license modifications necessary to delete reconfigured 
frequencies as soon as possible after clearing those frequencies.

Map 1: NPSPAC Clearing Progress as of December 31, 201913

13 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Order and the data in 
the map reflects those percentages and stages.  See Improving Public Safety Communications in the 800 MHz Band, 
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 
3270 (2010).  Pursuant to that Order, the FCC’s March 31, 2011 Order, and the FCC’s November 27, 2012 Public 
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of 
NPSPAC channels.  See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint 
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public Safety 
and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-Border 
Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 27 FCC 
Rcd 14785 (2012).  Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC channels. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each stage and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

The band reconfiguration program in non-border areas consists of two stages of activity:  
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)14 in Stage 1 and the relocation of 
NPSPAC channel users to this vacated spectrum in Stage 2.   

1. Stage 1 (Channels 1-120) 

FRA negotiations and physical reconfiguration of non-border Stage 1 licensees are 
complete.  As of July 2015, physical retuning was complete for 926 FRAs, which is 100 percent 
of non-border Channels 1-120 FRAs.15  As of March 31, 2019, 100 percent of the Stage 1 Channels 
1-120 site-specific call signs, including border areas, were reported by Sprint as being cleared by 
licensees.  As of December 31, 2019, there were 12 non-border Stage 1 FRAs for which an FRA 
Completion Certification was not submitted.  Map 2 shows the progress of clearing Channels 1-
120 to allow relocation of the NPSPAC band, with material progress in all areas of the country. 

14 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment.  Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230. 

15 The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee’s radio 
system.  This agency has no channels to clear and therefore will not achieve the milestone used by Sprint and the TA 
to measure the completion of physical retuning, so this FRA is not included in the calculation for the physical retune 
complete percentage. 
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 201916

2. Stage 2 (NPSPAC and Expansion Band) 

All of the 852 FRAs anticipated for non-border Stage 2 licensees have been submitted to 
the TA.  The TA has approved 852 FRAs with a contract value, including amendments, totaling 
$793.5 million. 

Non-border Stage 2 licensees retuned, reflashed, or replaced approximately 1,577,100 
radios (first touches).  There are 824 non-border Stage 2 FRAs for which licensees completed their 
physical retunes and transitioned to their new channels.  As of October 2017, physical retuning 
was complete for 100 percent of non-border Stage 2 FRAs.17

16 The licensee clearing information is provided by Sprint.  Locations noted on the map are based upon ULS data 
regarding Channels 1-120 licensing as of November 2004. 

17 The FRA total for non-border Stage 2 includes 28 FRAs for agencies that are users on another licensee’s radio 
system.  These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and the 
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There are a number of FRAs that have not closed.  As of December 31, 2019, there were 
94 non-border Stage 2 FRAs for which an FRA Completion Certification was not submitted. 

As of December 31, 2019, 99 percent of the Stage 2 call signs were reported by Sprint as 
being cleared by licensees.  Information about reconfiguration milestones achieved by number of 
call signs is available in Appendix 2. 

Map 3 depicts NPSPAC reconfiguration progress, as of December 31, 2019, by licensed 
NPSPAC locations.  Progress on Expansion Band clearing is detailed in Appendix 2. 

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region 
as of December 31, 201918

TA to measure the completion of physical retuning, and these FRAs are not included in the calculation for the physical 
retune complete percentage. 

18 This map shows frequency clearing as reported by the licensee to Sprint.  Licensees generally report clearing before 
they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS licensing data, 
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3. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada border 
regions began on October 14, 2008.19  There are two stages for the reconfiguration of Canadian 
border licensees.  Stage 1 includes non-Public Safety licensees, such as Business, Industrial, and 
Land Transportation (“B/ILT”) and non-cellular Specialized Mobile Radio (“SMR”) licensees.  
Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety licensees.  The Canadian 
border reconfiguration also includes clearing of channels in the 854-860 MHz range for Public 
Safety use and reconfiguration of frequencies in the 861-865 MHz range to separate ESMR 
systems into the higher portion of the band.  The exact frequencies being reconfigured vary in each 
FCC-defined Canadian Border Region. 

All of the 191 FRAs anticipated for Canadian border region Stage 1 and Stage 2 licensees 
have been submitted to the TA.  The TA has approved 191 FRAs with a contract value, including 
amendments, totaling $146.2 million.   

As of August 2014, physical retuning was complete for all 75 Canadian border Stage 1 
FRAs.  Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 220,000 
radios (first touches).  As of August 2016, the licensees in all 116 Canadian border Stage 2 FRAs 
completed their physical retunes and transitioned to their new channels. 

As of December 31, 2019, there were 23 Canadian border FRAs for which an FRA 
Completion Certification was not submitted. 

4. Mexican Border 

The 30-month transition period for Mexican border licensees to complete reconfiguration 
began on August 23, 2013 and ended on February 23, 2016.20  Mexican border licensees include 
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the 
NPSPAC regions bordering Mexico that are outside the Sharing Zone.21

The TA has implemented a conditional FRA approval process for licensees closer to the 
border with more potential for interference with operations in Mexico.  The TA has conditioned 
the approval of the FRAs for such licensees, allowing them to proceed with critical work like 

which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard Band 
spectrum by Sprint. 

19 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008). 

20 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public Notice, 
28 FCC Rcd 12290 (2013). 

21 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: California – South, NPSPAC Region 29: 
New Mexico, NPSPAC Region 50: Texas – El Paso, and NPSPAC Region 53: Texas – San Antonio. 
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replacement and reprogramming of subscriber units, but not authorizing the modification of FCC 
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.  This 
allows licensees to make progress on certain implementation tasks while details on clearing 
frequencies in Mexico continue to be worked out by the governments of the U.S. and Mexico.  
When a licensee’s replacement frequencies are clear, the TA grants full approval of the FRA, and 
the licensee can modify its FCC licenses and reconfigure its infrastructure. 

a. Frequency Proposals 

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the 
fourth quarter of 2019 continued to address licensees’ concerns with replacement frequencies and 
blocking from unauthorized operations in Mexico.  Potential frequency changes continued to be 
analyzed, where needed, to provide licensees with replacement frequencies that are less likely to 
be affected by operations in Mexico and allow them to receive full approval of their FRAs rather 
than the conditional approval noted above.  Given the progress in reconfiguration along the border 
area, it is likely there will be few additional frequency changes in the future.  Additional 
information about Frequency Proposal Reports is provided in Appendix 5. 

b. Planning and Negotiations 

As of December 31, 2019, 39 PFAs, with a total contract value, including amendments, of 
$9.5 million, were approved by the TA for Mexican border licensees.   

As of December 31, 2019, all of the 127 FRAs anticipated for Mexican border licensees 
were submitted to the TA with a total contract value, including amendments, of $133.3 million.  
In addition, Mexican border licensees and Sprint entered into 39 Letter Agreements, which are 
short-form agreements that have been used in lieu of FRAs for certain reconfigurations with no 
costs or low costs.  Table 1 provides information about the status of FRA negotiations, 
implementation, and closing for Mexican border licensees. 
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Table 1: Status of Reconfiguration for Mexican Border Licensees as of December 31 2019 
(milestones achieved by number of FRAs)22

Non-Public 
Safety 

Public 
Safety 

Total 

FRA 
Negotiations 
and Approval 

Anticipated FRAs 53 74 127 

FRAs Submitted to TA 53 74 127 

FRAs Approved by TA 52 74 126 

% of Anticipated FRAs Approved 
by TA 

98% 100% 99% 

FRAs with Conditional Approval 0 1 123

Reconfiguration 
Implementation 

and Closing 

# of FRAs with Physical Retunes 
Reported as Completed 

52 70 122 

% of Anticipated FRAs with 
Physical Retunes Reported as 
Completed 

98% 99% 98%24

Completion Certifications 
Submitted to TA 

24 30 54 

Completion Certifications 
Assessed by TA 

21 24 45 

% of Anticipated FRAs with 
Completion Certifications 
Assessed by TA 

40% 32% 36% 

Appendices 1C and 3C provide additional information about the status of FRA negotiations 
for Mexican border licensees.   

c. Reconfiguration Implementation 

Mexican border licensees are working on implementation activities.  After their FRAs are 
approved by the TA, licensees with replacement frequencies that are clear may proceed with 

22 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes 
reported as completed in row 7.  The figures have not been verified by the TA. 

23 A total of 56 FRAs initially received conditional approval.  As of December 31, 2019, 55 of those FRAs have 
received full approval.

24 The FRA total for Mexican Border Public Safety includes three FRAs for agencies that are users on another 
licensee’s radio system.  These agencies have no channels to clear and therefore will not achieve the milestone used 
by Sprint and the TA to measure the completion of physical retuning.  These FRAs are not included in the calculations 
for the physical retune complete percentages.  Physical retune complete numbers and percentages for Mexican Border 
Public Safety are based on 71 FRAs. 
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implementation activities, including reconfiguring subscriber units and infrastructure.  Most 
licensees have completed, such implementation activities.  A key component of reconfiguration 
implementation is the retuning, reflashing, and/or replacement of subscriber equipment.  As of 
September 30, 2019, Mexican border licensees retuned, reflashed, or replaced approximately 
258,500 radios (first touches). 

Another significant milestone in the implementation process is the retuning of base stations 
to the licensee’s new channel assignments and commencement of system operations on the new 
channels.  As of December 31, 2019, there were 122 FRAs for which Mexican border licensees 
had completed their physical retunes and transitioned to their new channels.  This does not include 
licensees with post-cutover subscriber unit second touches or other technical work.  As of 
December 31, 2019, physical retuning was complete for 98 percent of Mexican border FRAs. 

Some Mexican border licensees in the Sharing Zone were blocked from proceeding with 
certain implementation activities due to operations in Mexico that were not cleared from their 
replacement frequencies.  Only one FRA in Texas with conditional approval remains. 

The 800 MHz system operators in Mexico have been issued authorizations to reconfigure 
their systems to remove blocking of U.S. licensees, and all licensed operators in Mexico were 
reported cleared by the end of the second quarter of 2018 and frequency scanning in the border 
areas confirmed their clearing in the third quarter of 2018.  There were unlicensed operations in 
Mexico that blocked one U.S. licensee as of December 31, 2019.  The Governments of Mexico 
and the U.S. are working to clear them to remove any remaining blocks to completion of rebanding. 

Map 4 shows the licensed base station locations of Mexican border non-Public Safety 
licensees and their FRA and implementation status. 
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Map 4: Mexican Border Non-Public Safety Clearing Progress 

Map 5 shows the licensed base station locations of Mexican border Public Safety licensees 
and their FRA and implementation status. 
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Map 5: Mexican Border Public Safety Clearing Progress 

5. Change Notices and Amendments 

During the fourth quarter of 2019, a licensee submitted one Change Notice that requested 
changes to an FRA.  Some Change Notices are resolved quickly, but others can take time to 
negotiate and result in an FRA amendment.  During the fourth quarter of 2019, licensees and Sprint 
negotiated and submitted to the TA five FRA amendments. 

B. Program Financial Information 

This section provides information for the fourth quarter of 2019 regarding reconfiguration 
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing 
process and reconfiguration Completion Certifications.   
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1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of December 31, 2019, Sprint has reported to the TA that it had incurred approximately 
$1,999.8 million in costs on a cash basis for:  (1) payments made to incumbent licensees or their 
vendors in accordance with TA-approved agreements executed by incumbent licensees and Sprint; 
and (2) replacement equipment costs, including costs related to the development of software for 
certain incumbent licensee subscriber equipment that enables such subscriber equipment to be 
retuned rather than replaced and costs related to replacement equipment to be provided to 
incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee Reconfiguration 
Costs”). 

b. Estimated Total Reconfiguration Expenditures 

On January 27, 2020, Sprint filed with the Securities and Exchange Commission (“SEC”) 
its Quarterly Report on Form 10-Q for the quarterly period ended December 31, 2019 and 
disclosed that it has incurred payments of approximately $3.6 billion directly attributable to its 
performance under the Report and Order from the inception of the program through December 31, 
2019, including $13 million during the nine-month period ended December 31, 2019.25

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a 
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the approximately 
$229.6 million that Sprint received as reimbursement from Mobile Satellite Service licensees and 
the H Block licensee for their pro rata portion of the costs to clear the 1.9 GHz spectrum.  These 
costs are reported for informational purposes only.  The TA does not conduct an analysis of these 
costs. 

2. Letter of Credit 

For the quarter ended December 31, 2019, Sprint made its required payments to licensees 
and vendors.  Accordingly, there have been no draws on the Letter of Credit.  Sprint has reported 
to the TA that, as of September 30, 2016, it had incurred, on a cash basis, approximately $312.0 
million in Letter of Credit Fees.  Sprint has not provided to the TA updated numbers for Letter of 
Credit Fees incurred as of December 31, 2019. 

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s 
programmatic obligations.  On December 27, 2019, the TA recommended that the Letter of Credit 
be further reduced by $23.2 million based on the forecast of remaining incumbent licensee costs.  
The FCC concurred with the TA’s request on December 30, 2019, and the Letter of Credit was 
reduced from $74.1 million to $50.9 million. 

25 See Sprint Corporation, Quarterly Report (Form 10-Q), at 29 (filed Jan. 27, 2020), available at 
https://www.sec.gov/ix?doc=/Archives/edgar/data/101830/000010183020000008/sprintcorp12-31x1910xq.htm. 
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3. External Audit 

In the second quarter of 2017, the program’s external auditors completed the annual audit 
of program expenditures for the year ended December 31, 2016 and for the period from inception 
(August 6, 2004) through December 31, 2016 (“the 2016 Audit”).  The Statement of Program 
Expenditures was issued on June 2, 2017.  On June 30, 2017, the TA filed the Statement of 
Program Expenditures with the FCC.26  The TA noted that the Statement of Program Expenditures 
is intended as the True-Up Report envisioned by the FCC’s September 2014 Memorandum 
Opinion and Order and Order of Proposed Modification and demonstrates that Sprint “has 
documented 800 MHz Reconfiguration Program Expenditures sufficient to eliminate any Anti-
Windfall Payment.”27  Certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint 
Costs have not been submitted by Sprint to the TA for credit assessment or for external audit. 

On October 12, 2017, the PSHSB issued a Declaratory Ruling that relieved Sprint of its 
potential obligation to make an anti-windfall payment to the U.S. Treasury in connection with 800 
MHz band reconfiguration.28  The PSHSB determined that the anti-windfall payment provision 
from the Report and Order should be lifted because Sprint has spent sufficient funds to preclude 
any windfall.  The PSHSB noted that Sprint incurred total creditable 800 MHz rebanding expenses 
of $2.345034 billion through the end of calendar year 2016 and $500.35 million in expenses to 
clear the 1.9 GHz band.  Accordingly, Sprint’s creditable costs total $2.845384 billion, which 
exceeds the $2.796548 billion anti-windfall threshold.29

In its Order and Sixth FNPRM, the FCC proposed to eliminate the requirement that the TA 
provide the FCC with an annual audit of rebanding expenditures and proposed that no further 
financial reconciliation be required from the TA.30  The FCC requested comments on its proposal. 

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended December 31, 2019 were approximately 
$2.00 million in fees and $0.07 million in expenses, for a total of approximately $2.07 million, 
which is $0.17 million less than the forecast for the fourth quarter of 2019.  Additional details are 
provided in Appendix 10.  TA staffing for the quarter ended December 31, 2019 consisted of 12 
Full Time Equivalents (“FTEs”).  The TA’s fees and expenses for the quarter ending March 31, 

26 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures For 
the Year Ended December 31, 2016 and For the Period from August 6, 2004 (Inception) Through December 31, 2016,” 
WT Docket No. 02-55 (filed June 30, 2017). 

27 Id. at 4. 

28 Improving Public Safety Communications in the 800 MHz Band, Declaratory Ruling, 32 FCC Rcd 7528, para. 1 
(2017). 

29 Id. at 7530-31, para. 7. 

30 Order and Sixth FNPRM at para. 18. 
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2020 are estimated at $2.28 million in fees and $0.05 million in expenses, for a total of $2.33 
million. 

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that Deloitte 
Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs from Sprint 
for the quarter ended December 31, 2019; other member firms of Deloitte LLP received $3.30 
million in non-TA fees and costs from Sprint for the quarter ended December 31, 2019.31

5. Closing Process and Reconfiguration Completion Certifications 

Closing requirements generally include the modification of FCC licenses, the return and 
reconciliation of loaned and replaced equipment, submission of cost support documents, 
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint), and 
execution of final closing documents, including the FCC-required Completion Certification. 

a. Completion Certifications 

As of December 31, 2019, 578 PFA Completion Certifications were submitted to the TA.32

Of these, the TA reviewed and found 578 PFA Completion Certifications sufficient, subject to 
post-close audit adjustments, as of December 31, 2019.  Of the 592 PFAs that have been executed 
between licensees and Sprint, approximately 2.4 percent of executed PFAs remain open as of 
December 31, 2019.  Appendix 9 contains a listing of PFAs that have not closed as of the end of 
the fourth quarter of 2019. 

The FRA Completion Certification certifies that the licensee has relinquished its original 
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that all 
reconfiguration work required has been satisfactorily completed; and that the licensee and Sprint 
have agreed on the amount paid by Sprint for such work.  A licensee’s reconfiguration is not 
complete until this certification has been executed and delivered by the licensee to Sprint.  During 
the fourth quarter of 2019, 25 FRA Completion Certifications were submitted to the TA, increasing 
the total submitted over the life of the program to 1,904.33  Of these, the TA reviewed and found 
1,847 FRA Completion Certifications sufficient, subject to post-close audit adjustments, with the 
remaining 57 under review as of December 31, 2019.  Of the 2,106 FRAs that have been executed 
between licensees and Sprint, approximately 9.6 percent of executed FRAs remain open as of 

31 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4, 
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT 
Docket No. 02-55 (filed Jan. 16, 2014).  As used in this context, other member firms of Deloitte LLP means Deloitte 
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.  
Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its 
subsidiaries. 

32 Of these, 69 were for Stage 1 licensees and 509 were for Stage 2 licensees. 

33 Of these, 1,016 were for Stage 1 licensees and 888 were for Stage 2 licensees. 
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December 31, 2019.  Appendix 8 contains a summary of FRAs that closed during the quarter ended 
December 31, 2019 or are pending TA review of the Completion Certification or other FRA 
closing documents as of December 31, 2019.  Appendix 9 contains a listing of FRAs for which 
physical reconfiguration activities are complete but the FRA has not closed as of the end of the 
fourth quarter of 2019.34

b. Closing Timeframes 

For those FRAs that have closed as of December 31, 2019, the closing process has taken 
an average of 20.8 months to complete following the completion of physical reconfiguration 
activities, compared to an average of 20.8 months through September 30, 2019.  For those licensees 
that have completed physical reconfiguration activities but have not closed their FRAs as of 
December 31, 2019, an average of 65.0 months has elapsed since the completion of physical 
reconfiguration activities compared to an average of 61.8 months as of September 30, 2019.  The 
amount of time that licensees have been pending in each step of the closing process is set forth in 
Table 2 below. 

Table 2: FRAs in the Closing Process by Pending Activity35

Length of Time Pending Activity Open 

Pending FRA Activity 
to be Completed 

Quantity 
of FRAs 

Less 
than 3 

Months 

3 to 6 
Months 

6 to 9 
Months 

9 to 12 
Months 

12 
Months 

or 
Longer 

% Greater 
than or Equal 
to 12 Months 

Equipment 
Reconciliation 

7 4 1 1 0 1 0.9% 

License Modification 0 0 0 0 0 0 0.0% 

Actual Cost 
Reconciliation Process 

60 8 5 2 5 40 35.7% 

Closing 132 22 12 19 8 71 63.4% 

Total FRAs Pending 
in Closing Process 

199 34 18 22 13 122 

Closed FRAs* 1,904 

1,735 
Total FRAs for which 
physical 
reconfiguration 
activities are 
complete** 

2,103 

* Includes 57 FRAs that are pending TA review of the FRA Completion Certification or other FRA closing 
documents 
** Includes 30 FRAs without infrastructure to reconfigure that have closed or are pending closing. 

34 The completion of all physical reconfiguration activities is defined in footnote 6. 

35 This table is created from data provided by Sprint and collected by the TA directly from licensees. 
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C. Specialized Support Functions 

1. TA-Produced Materials, TA’s Website, and Outreach Activities 

The TA continues to distribute informational materials to stakeholders relating to the 
reconfiguration process, including fact sheets, licensee forms, and other materials.  Many of these 
items are posted on the TA’s website at http://www.800TA.org. 

The TA is committed to protecting the security and confidentiality of third-party 
information.  The TA is aware of certain phishing attempts that have impersonated three TA related 
email accounts.  Phishing occurs when malicious persons fish for information by sending emails 
that impersonate a trustworthy sender.  They are attempts to collect the recipients’ sensitive 
information, such as usernames, passwords, and financial details.  The phishing emails have been 
purportedly sent by Contracts@800Ta.Org, Archive@800Ta.Org, and 
licensing@baselinetelecom.com.  All the emails requested that the recipient click on a link to open 
an attachment.  The TA did not send these emails.  If you received any of these emails or any 
suspicious emails that appear to be from the TA, please notify the TA at 1-888-800-8220 and do 
not respond to any such emails and do not click on these links.  For additional information on 
phishing, please see the Federal Trade Commission’s Consumer information website at 
https://www.consumer.ftc.gov/articles/0003-phishing. 

2. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs.36

36 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 percent 
within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 

NOTE 

The Appendices listed below were removed from the TA’s Quarterly Progress Report 
because the TA does not anticipate any additional updates to them.  Complete versions of these 
Appendices are available in an archive of Appendices on the TA’s website at 
http://www.800TA.org. 

Appendix 1A Status of Reconfiguration for Non-Border Licensees in Channels 1-120: 
Milestones Completed by Number of Frequency Reconfiguration 
Agreements, Per Wave, Per Region 

Appendix 1B Status of Reconfiguration for Canadian Border Region Licensees in 
Stage 1: Milestones Completed by Number of Frequency Reconfiguration 
Agreements, Per Wave, Per Region 

Appendix 3A Status of Reconfiguration for Non-Border Licensees in NPSPAC 
Channels: Milestones Completed by Number of Frequency 
Reconfiguration Agreements, Per Wave, Per Region 

Appendix 3B Status of Reconfiguration for Canadian Border Region Licensees in 
Stage 2: Milestones Completed by Number of Frequency Reconfiguration 
Agreements, Per Wave, Per Region 

Appendix 3D Status of Reconfiguration for Licensees in the ESMR Band: Milestones 
Completed by Number of Frequency Reconfiguration Agreements, Per 
Wave, Per Region 

Appendix 4 Entities Filing Expansion Band Elections 

Appendix 6 Status of Frequency Reconfiguration Agreement Review for Non-Border 
and Canadian Border Region Stage 1 and Mexican Border Non-Public 
Safety, Per Wave, Per Region 

Appendix 7 Status of Frequency Reconfiguration Agreement Review for Non-Border 
and Canadian Border Region Stage 2 and Mexican Border Public Safety, 
Per Wave, Per Region 

In addition, Appendix 8 in this Quarterly Progress Report only includes FRAs and PFAs 
that closed during the quarter ended December 31, 2019 or are pending TA review of the FRA 
Completion Certification or other FRA closing documents as of December 31, 2019.  A complete 
list of FRAs and PFAs that closed as of September 30, 2019 is available in an archive of 
Appendices on the TA’s website at http://www.800TA.org. 



Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2019

Sprint Initiated 

Contact with 

Licensee*

Sprint and 

Licensee Reach 

Pre-Contract 

Agreement*

FRAs 

Submitted to 

TA

FRAs 

Approved 

by TA

FRAs with  Physical 

Retunes Reported as 

Completed*

3 11 11 11 11 11 11

5 20 20 20 20 20 20

29 3 3 3 3 3 3

50 7 7 7 7 7 7

53 8 8 8 8 7 7

Multiregion 4 4 4 4 4 4

TOTAL  53 53 53 53 52 52

* Sprint is the data source for this column.  The figures have not been verified by the TA.

NPSPAC Region
Number of 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 Call 

Signs with Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 52 52 52

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 43 43

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Page 1 of 2



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 Call 

Signs with Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 511 511 511 511 511 511

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 216 216 216 216 216 216

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 79 79 79

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 813 813 813 813 813 813 813 813 813 813 813

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 69 69 69 69 69 69 69 69 69 69 69

5 CA - South* 82 82 82 82 82 82 82 82 82 82 82

21 Michigan 57 57 57 57 57 57 57 57 57 57 57

29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25

30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91

33 Ohio 105 105 105 105 105 105 105 105 105 105 105

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 148 148 148 148 148 148 148 148 148 148 148

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16

54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 9 9

55 New York - Buffalo 168 168 168 168 168 168 168 168 168 168 168

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2584 2584 2584 2584 2584 2584 2584 2584 2584 2584 2584

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled or 

assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting 

on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were not 

currently in operation in Sprint's network.

Page 2 of 2
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 299 299 299 299 299 299 299 299 299 299 299

6 CA - North 88 88 88 88 88 88 88 88 88 88 88

7 Colorado 15 15 15 15 15 15 15 15 15 15 15

8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 12 12 12 12 12 12

14 Indiana 34 34 34 34 34 34 34 34 34 34 34

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24

20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5

27 Nevada 5 5 5 5 5 5 5 5 5 5 5

28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 23 23 23 23 23 23

45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10

54 Chicago 32 32 32 32 32 32 32 32 32 32 32

Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 175 175

4 Arkansas 45 45 45 45 45 45 45 45 45 45 45

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 6 6 6 6 6 6 6 6 6 6 6

17 Kentucky 13 13 13 13 13 13 13 13 13 13 13

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 11 11 11 11 11 11

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 28

40 TX - Dallas 21 21 21 21 21 21 21 21 21 21 21

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199

1 Alabama 28 28 28 28 28 28 28 28 28 28 28

9 Florida 61 61 61 61 61 61 61 61 61 61 61

10 Georgia 29 29 29 29 29 29 29 29 29 29 29

18 Louisiana 15 15 15 15 15 15 15 15 15 15 15

23 Mississippi 18 18 18 18 18 18 18 18 18 18 18

31 North Carolina 23 23 23 23 23 23 23 23 23 23 23

37 South Carolina 23 23 23 23 23 23 23 23 23 23 23

47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 189 189 189 189 189 189 189 189 189 189 189

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 8 8 8 8 8 8 8 8 8 8 8

5 CA - South* 24 24 24 24 24 24 24 24 24 24 24

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 5 5 5 5 5 5

30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62

33 Ohio 37 37 37 37 37 37 37 37 37 37 37

36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9

43 Washington 15 15 15 15 15 15 15 15 15 15 15

50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 6 6

54 MI portion of Chicago 5 5 5 5 5 5 5 5 5 5 5

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 862 862 862 862 862 862 862 862 862 862 862

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2019
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 1927 1927 1927 1927 1927 1927 1927 1927 1927 1927 1927

6 CA - North 136 136 136 136 136 136 136 136 136 136 136

7 Colorado 224 224 224 224 224 224 224 224 224 224 224

8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 139 139 139 139 139 139

14 Indiana 147 147 147 147 147 147 147 147 147 147 147

19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134

20 MD; DC; VA - Northern 96 96 96 96 96 96 96 96 96 96 96

27 Nevada 38 38 38 38 38 38 38 38 38 38 38

28 NJ, PA, DE 216 216 216 216 216 216 216 216 216 216 216

35 Oregon 40 40 40 40 40 40 40 40 40 40 40

41 Utah 146 146 146 146 146 146 146 146 146 146 146

42 Virginia 58 58 58 58 58 58 58 58 58 58 58

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 133 133 133 133 133 133 133 133 133 133 133

Wave 2 Subtotal 763 763 763 763 763 763 763 763 763 763 763

4 Arkansas 95 95 95 95 95 95 95 95 95 95 95

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 280 280 280 280 280 280

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 50 50 50 50 50 50 50 50 50 50 50

24 Missouri 19 19 19 19 19 19 19 19 19 19 19

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 32 32 32 32 32 32

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 39 39 39 39 39 39 39 39 39 39 39

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 56 56 56

40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44

44 West Virginia 10 10 10 10 10 10 10 10 10 10 10

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67

51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38

52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100

1 Alabama 32 32 32 32 32 32 32 32 32 32 32

9 Florida 330 330 330 330 330 330 330 330 330 330 330

10 Georgia 82 82 82 82 82 82 82 82 82 82 82

18 Louisiana 74 74 74 74 74 74 74 74 74 74 74

23 Mississippi 24 24 24 24 24 24 24 24 24 24 24

31 North Carolina 368 368 368 368 368 368 368 368 368 368 368

37 South Carolina 177 177 177 177 177 177 177 177 177 177 177

47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1701 1701 1701 1701 1700 1701 1701 1700 1700 1701 1701

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 99 99 99 99 99 99 99 99 99 99 99

5 CA - South* 390 390 390 390 390 390 390 390 390 390 390

21 Michigan 340 340 340 340 340 340 340 340 340 340 340

29 New Mexico* 9 9 9 9 9 9 9 9 9 9 9

30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189

33 Ohio 178 178 178 178 178 178 178 178 178 178 178

36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231

43 Washington 177 177 177 177 177 177 177 177 177 177 177

50 TX - El Paso* 5 5 5 5 4 5 5 4 4 5 5

53 TX - San Antonio* 32 32 32 32 32 32 32 32 32 32 32

54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25

55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5491 5491 5491 5491 5490 5491 5491 5490 5490 5491 5491

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave, as of December 31, 2019

Public 

Safety 

Region 

(PSR)

PSR Name Wave

Cleared 

NPSPAC 

Channels (25 

kHz 

equivalents)*

Percentage 

Clear

Percentage 

Encumbered

Relinquishment 

Stage Attained

Category in 

FCC's 3/31/2010 

and  3/31/2011 

Orders and 

11/27/2012 

Public Notice**

1 Alabama 3 120 100 0 6 1

2 Alaska 4 120 100 0 6 0

3 Arizona 4 120 100 0 6 3

4 Arkansas 2 120 100 0 6 0

5 California - South 4 120 100 0 6 3

6 Califormia - North 1 120 100 0 6 1

7 Colorado 1 120 100 0 6 0

8 New York - Metropolitan 1 120 100 0 6 1

9 Florida 3 120 100 0 6 1

10 Georgia 3 120 100 0 6 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 120 100 0 6 0

14 Indiana 1 120 100 0 6 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 120 100 0 6 1

17 Kentucky 2 120 100 0 6 0

18 Louisiana 3 120 100 0 6 1

19

Maine, New Hampshire, Vermount, 

Massachusetts, Rhode Island, Connecticut 1 120 100 0 6 1

20 Maryland; Washington, DC; Virginia - Northern 1 120 100 0 6 1

21 Michigan 4 120 100 0 6 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 120 100 0 6 0

24 Missouri 2 120 100 0 6 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 120 100 0 6 1

28 New Jersey, Pennsylvania, Delaware 1 120 100 0 6 1

29 New Mexico 4 120 100 0 6 0

30 New York - Albany 4 120 100 0 6 3

31 North Carolina 3 120 100 0 6 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 120 100 0 6 3

34 Oklahoma 2 120 100 0 6 1

35 Oregon 1 120 100 0 6 0

36 Pennsylvania 4 120 100 0 6 1

37 South Carolina 3 120 100 0 6 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 120 100 0 6 1

40 Texas - Dallas 2 120 100 0 6 1

41 Utah 1 120 100 0 6 0

42 Virginia 1 120 100 0 6 1

43 Washington 4 120 100 0 6 3

44 West Virginia 2 120 100 0 6 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 120 100 0 6 0

Page 1 of 2



Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave, as of December 31, 2019

Public 

Safety 

Region 

(PSR)

PSR Name Wave

Cleared 

NPSPAC 

Channels (25 

kHz 

equivalents)*

Percentage 

Clear

Percentage 

Encumbered

Relinquishment 

Stage Attained

Category in 

FCC's 3/31/2010 

and  3/31/2011 

Orders and 

11/27/2012 

Public Notice**

48 U.S. Virgin Islands 3 120 100 0 6 0

49 Texas - Austin 2 120 100 0 6 1

50 Texas - El Paso 4 120 100 0 6 3

51 Texas - Houston 2 120 100 0 6 1

52 Texas - Lubbock 2 120 100 0 6 0

53 Texas - San Antonio 4 120 100 0 6 3

54 Chicago - Metropolitan 1 120 100 0 6 1

55 New York - Buffalo 4 120 100 0 6 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as 

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585 

(pseudo PSR number by TA)
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Appendix 2
Status of NPSPAC Channels Cleared, 
Per Region, as of December 31, 2019
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Appendix 2
NPSPAC Regions in which TA Certified Band Reconfiguration is Complete as of December 31, 2019
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7

39 Tennessee 7 7 7 7 7 7 7 7 7 7 7

Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240

1 Alabama 56 56 56 56 56 56 56 56 56 56 56

9 Florida 32 32 32 32 32 32 32 32 32 32 32

10 Georgia 76 76 76 76 76 76 76 76 76 76 76

18 Louisiana 5 5 5 5 5 5 5 5 5 5 5

23 Mississippi 52 52 52 52 52 52 52 52 52 52 52

31 North Carolina 7 7 7 7 7 7 7 7 7 7 7

37 South Carolina 12 12 12 12 12 12 12 12 12 12 12

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Notes: 

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2019
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2019

Updated 

Call Sign 

Population 

as of 

12/31/19

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/19 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/19 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/19 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 3 3 3

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3

Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41

47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36

48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Notes: 

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2019

Sprint Initiated 

Contact with 

Licensee*

Sprint and Licensee 

Reach Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs 

Approved by 

TA

FRAs with Physical 

Retunes Reported as 

Completed*

3 16 16 16 16 16 15

5 22 22 22 22 22 21

29 1 1 1 1 1 1

50 3 3 3 3 3 2

53 21 21 21 21 21 20

Multiregion 11 11 11 11 11 11

TOTAL  74 74 74 74 74 70

* Sprint is the data source for this column. The figures have not been verified by the TA.

Number of 

FRAs
NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2019

Channels 

1-120 

Expansion 

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 791 299 1927 0 0 3017

6 CA - North 107 88 136 0 0 331

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 147 0 0 208

19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231

20 MD; DC; VA - Northern 66 5 96 0 0 167

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 6 216 0 0 289

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 58 0 0 133

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 40 0 0 68

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 44 0 0 103

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 67 0 0 87

51 TX - Houston 42 5 38 0 0 85

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1100 240 41 2091

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 15 74 5 0 173

23 Mississippi 23 18 24 52 0 117

31 North Carolina 67 23 368 7 0 465

37 South Carolina 37 23 177 12 0 249

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Public Safety 

Region (PSR)
PSR Name

Number of Call Signs

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of December 31, 2019

Page 1 of 2



Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2019

Channels 

1-120 

Expansion 

Band
NPSPAC Band SE ESMR Band ESMR Band TotalPublic Safety 

Region (PSR)
PSR Name

Number of Call Signs

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of December 31, 2019

Wave 4 Subtotal 813 188 1701 0 0 2702

2 Alaska 22 1 1 0 0 24

3 Arizona* 69 7 99 0 0 175

5 CA - South* 82 24 390 0 0 496

21 Michigan 57 0 340 0 0 397

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 91 62 189 0 0 342

33 Ohio 105 37 178 0 0 320

36 Pennsylvania 11 9 231 0 0 251

43 Washington 148 15 177 0 0 340

50 TX - El Paso* 10 2 5 0 0 17

53 TX - San Antonio* 16 6 32 0 0 54

54 MI portion of Chicago 9 5 25 0 0 39

55 New York - Buffalo 168 15 25 0 0 208

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0

Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2019

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20

19 ME, NH, VT, MA, RI, CT 15 2 17

35 Oregon 0 3 3

Wave 2 Subtotal 34 3 37

12 Idaho 3 0 3

22 Minnesota 13 3 16

25 Montana 4 0 4

32 North Dakota 14 0 14

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 140 1188 1328

2 Alaska 21 0 21

21 Michigan 35 362 397

30 NY - Albany 11 23 34

33 Ohio 34 239 273

36 Pennsylvania 3 226 229

43 Washington 30 283 313

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 5 28 33

Total for Waves 1-4 189 1196 1385

Public Safety Region 

(PSR)
PSR Name

Number of Call Signs

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of 

December 31, 2019
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Appendix 5
Canadian Border Region Stage 1 Clearing Progress, as of December 31, 2019
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Appendix 5
Canadian Border Region Stage 2 Clearing Progress, as of December 31, 2019
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of December 31, 2019

Public Safety
Non Public 

Safety
Total

Wave 1 Subtotal 6 0 6

6 CA - North 3 0 3

27 Nevada 3 0 3

Wave 2 Subtotal 0 0 0

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 739 213 952

3 Arizona 131 46 177

5 CA - South 558 81 639

29 New Mexico 3 11 14

50 TX - El Paso 13 31 44

53 TX - San Antonio 34 44 78

Total for Waves 1-4 745 213 958

Public Safety Region 

(PSR)
PSR Name

Number of Call Signs

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border 

reconfiguration

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of 

December 31, 2019
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Appendix 5

Call Sign-Related Reconfiguration Information, as of December 31, 2019

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC Other

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Wave 1 Wave 2 Wave 3 Wave 4

Frequency Proposal Reports for Waves 1-4, as of December 31, 2019

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.

FPRs in process

Total

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for 

Sprint credit.  Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. 

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.  Expansion Band 

data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to 

determine a PSR.  NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed 

locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are counted for each PSR.  Call signs are 

counted within every PSR for which they have a fixed primary location.

Status

Affected by Border Zone

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

FPR Sent

Under Prior Contract
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Appendix 8

Summary of FRAs and PFAs that Closed or are Pending TA Completion Certification Review

The data in Appendix 8 only includes FRAs and PFAs that closed during the quarter ended December 31, 2019 
or are pending TA review of the FRA Completion Certification or other FRA closing documents as of December 
31, 2019. A complete list of FRAs and PFAs that closed as of September 30, 2019 is available in an archive of 
Appendices on the TA’s website at http://www.800TA.org.

Page 1 of 1



Appendix 8

Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2019

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 Fairfax County, VA (MW- COG) 3/25/2019

Subtotal FRA count for Wave 1 1

Wave 2

Subtotal FRA count for Wave 2 0

Wave 3

1 MIAMI BEACH, CITY OF, FL 7/31/2019

Subtotal FRA count for Wave 3 1

Wave 4

1 HOOPER, STEVEN E 7/7/2009

Subtotal FRA count for Wave 4 1

Canadian Border Region

Subtotal FRA count for Canadian Border Region 0

Mexican Border Region

1 Rio Grande Valley Sugar Growers 10/4/2019

2 Solis Quezada, Ricardo 11/7/2019

3 Hearthstone Enterprises Mexico Rebanding 12/20/2019

Subtotal FRA count for Mexican Border Region 3

Total FRAs Pending TA Completion Certification Review 6

Stage 1 FRAs Pending TA Completion Certification Review
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Appendix 8

Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2019

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 OLD BRIDGE, TOWNSHIP OF, NJ PH II 3/29/2018

2 INDIANA, STATE OF PH II 8/13/2018

3 OAKLAND, CITY OF, CA PH II 9/28/2018

4 Dorchester, County of, MD PH II MA only 3/4/2019

5 Southern Nevada, RTC of 3/5/2019

6 FAIRFAX, COUNTY OF, VA PH II 3/26/2019

7 Fairfax County, VA - NCR Regional Coordination 4/3/2019

8 Department of Correction, Massachusetts PH II 8/1/2019

9 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/9/2019

10 HENRICO, COUNTY OF, VA PH II 9/13/2019

11 California, State of PH II FRA1 10/3/2019

12 HARFORD COUNTY, MD, MD PH II 10/10/2019

13 WORCESTER, CITY OF, MA PH II 10/31/2019

14 ESSEX, COUNTY OF, NJ PH II 11/15/2019

Subtotal FRA count for Wave 1 14

Wave 2

1 COLLIN, COUNTY OF, TX PH II 3/29/2018

2 SAINT LOUIS, COUNTY OF, MN PH II 9/28/2018

3 LLANO, COUNTY OF, TX PH II 11/12/2018

4 Lee, County of, TX PH II 1/10/2019

5 BRYAN, CITY OF, TX PH II 3/13/2019

6 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 7/16/2019

7 BEDFORD, CITY OF, TX PH II 9/19/2019

8 GARLAND, CITY OF, TX PH II 9/27/2019

9 DENTON, COUNTY OF, TX PH II 10/3/2019

10 NORMAN, CITY OF, OK PH II 10/21/2019

11 Sarpy, County of, NE PH II 12/27/2019

Subtotal FRA count for Wave 2 11

Wave 3

1 Calcasieu Parish Communications District PH II 6/27/2018

2 Iberville, Parish of, LA PH II OEP 9/12/2018

3 Ascension, Parish Of, LA PH II 11/15/2018

4 COBB, COUNTY OF, GA PH II MA 2/11/2019

5 SALISBURY, CITY OF, NC PH II 7/10/2019

6 HIGH POINT, CITY OF, NC PH II 8/1/2019

7 COBB, COUNTY OF, GA PH II 9/24/2019

8 Jefferson Parish SO, LA PH II Region 1 11/8/2019

9 HINDS, COUNTY OF, MS PH II 11/19/2019

10 SAINT CHARLES, PARISH OF, LA PH II 11/26/2019

11 MIAMI-DADE, COUNTY OF, FL PH II 12/4/2019

12 LEE, COUNTY OF, FL PH II 12/12/2019

Subtotal FRA count for Wave 3 12

Wave 4

1 CALDWELL, COUNTY OF, TX PH II 10/22/2019

2 OXFORD, CITY OF, OH PH II 11/8/2019

3 NEW MEXICO, STATE OF, NM PH II 11/15/2019

Subtotal FRA count for Wave 4 3

Canadian Border Region

1 Puyallup, City of, WA 3/30/2018

2 San Juan, County of, WA 10/9/2018

3 Canton, City of OH 2/21/2019

Stage 2 FRAs Pending TA Completion Certification Review
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Appendix 8

Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2019

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs Pending TA Completion Certification Review

4 Bellingham, City of, WA 7/16/2019

5 King, County of, WA 10/3/2019

Subtotal FRA count for Canadian Border Region 5

Mexican Border Region

1 MARICOPA, COUNTY OF, AZ PH II 8/20/2019

2 Tucson Airport Authority 8/23/2019

3 Eastern Riverside County Interoperable Communications Authority 11/27/2019

4 LOWER RIO GRANDE VALLEY DVLPMT COUNCIL PH II 12/5/2019

5 LOS ANGELES, CITY OF, CA PH II 12/11/2019

6 ORANGE COUNTY TRANSPORTATION AUTHORITY, CA PH II 12/12/2019

Subtotal FRA count for Mexican Border Region 6

Total FRAs Pending TA Completion Certification Review 51
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Appendix 9

Summary of Stage 1 FRAs that have not Closed, as of December 31, 2019

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

1 DeLasaux Thomas 166.53

2 Worcester, City of 161.73

3 Boston, City of - Police (MA) 105.17

Subtotal FRA count for Wave 1 3

Wave 2
Subtotal FRA count for Wave 2 0

Wave 3

1 BIBB, COUNTY OF, GA 133.30

2 Liberty Communications, Inc. 114.30

3 DeKalb County Police Department, GA 95.37

4 PENSACOLA, CITY OF, FL 90.20

5 MIRAMAR, CITY OF, FL 77.73

Subtotal FRA count for Wave 3 5

Wave 4

1 ORLEANS PARISH SCHOOL BOARD, LA 106.30

2 RANKIN, COUNTY OF, MS 96.63

3 JEFFERSON, PARISH OF, LA 86.30

4 SAINT JOHN THE BAPTIST, PARISH OF, LA 80.40

Subtotal FRA count for Wave 4 4

Canadian Border Region

1 United Telephone Company of Ohio 103.73

2 ArcelorMittal Cleveland Inc. 96.17

3 Continental Airlines, Inc. 90.83

4 Radio Service Company Canadian Rebanding 87.23

5 The Boeing Company 58.97

Subtotal FRA count for Canadian Border Region 5

Mexican Border Region

1 Mobile Relay Associates Rebanding 63.90

2 San Diego Gas & Electric Mexican Rebanding 63.83

3 3KFA, LLC 59.97

4 CPC Arizona Holdings, Inc. 59.50

5 R&M Repeater 55.07

6 William Holland 52.87

7 Southern California Edison Rebanding 39.57

8 AUTOMOBILE CLUB OF SOUTHERN CALIFORNIA 39.10

9 Action Communications Inc. 36.87

10 COLTON UNIFIED SCHOOL DISTRICT 32.80

11 Caterpillar Mexican Rebanding 30.43

12 Schull, Erik D 20.10

13 Zappia, Henry K Rebanding 19.60

14 Valley Communications 16.47

15 Vazquez, Ruben 16.07

16 Peters, David 13.57

17 Mobile Relay Partners Ltd 11.80

18 Loya, Carmen G 11.10

19 Perez, Guillermo 11.10

20 J. Paul Getty Trust 10.77

21 AEP Mexican Border Rebanding 8.17

22 San Diego Transit 7.37

23 Agnes Pennington 6.80

24 Peak Relay Inc 6.70

25 Palomar Communications Inc 6.23

26 Rubio, Laura and Sergio 5.53

27 Telephone Connection 0.00

28 Third District Enterprises 0.00

Subtotal FRA count for Mexican Border Region 28

Total FRAs 45

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2019

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

1 University of California - Santa Cruz PH ll 135.30

2 CAMDEN, CITY OF, NJ PH II 134.83

3 UNION, COUNTY OF, NJ PH II 124.80

4 Colorado, State of PH II 117.07

5 NASSAU, COUNTY OF, NY PH II 115.20

6 HAMILTON, COUNTY OF, IN PH II 111.67

7 ORANGE COUNTY SHERIFF, NY PH II 110.97

8 PORTLAND, CITY OF, ME PH II 110.73

9 BOSTON, CITY OF, MA PH II - POLICE 102.90

10 Livermore, City of, CA PH II 100.50

11 VANDERBURGH, COUNTY OF, IN PH II 100.50

12 Portland, City of, OR PH II 95.63

13 GREENWICH, TOWN OF, CT PH II 94.30

14 MARYLAND, STATE OF PH II 92.07

15 NORWALK, CITY OF, CT PH II 92.07

16 SOMERSET, COUNTY OF, MD PH II 91.73

17 Santa Clara, City of, CA PH II 90.43

18 NORFOLK, COUNTY OF, MA PH II 90.00

19 MASSACHUSETTS PORT AUTHORITY, MA PH II 89.73

20 Boston Public Health Commission, City of, MA PH II 88.23

21 SUFFOLK, CITY OF, VA PH II 86.70

22 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 84.37

23 Chicago, City of, IL PH II Aviation 80.77

24 FREDERICK, COUNTY OF, MD PH II 80.63

25 ELGIN, CITY OF, IL PH II 80.17

26 PORTSMOUTH, CITY OF, VA PH II 80.07

27 BOSTON, CITY OF, MA PH II - Trunked System 79.23

28 CHICAGO, CITY OF, IL PH II 78.33

29 MASSACHUSETTS, COMMONWEALTH OF PH II 78.10

30 CHARLES, COUNTY OF, MD PH II 78.07

31 MANASSAS, CITY OF, VA PH II 75.83

32 CHERRY HILL, TOWNSHIP OF, NJ PH II 73.90

33 UNION CITY, CITY OF, NJ PH II 73.53

34 Illinois, State of, PH II Public Safety Agency Network 72.60

35 Chesterfield, County of, VA PH II Mutual Aid 70.23

36 MONTGOMERY, COUNTY OF, MD PH II 69.67

37 CAPITAL REGION AIRPORT COMMISSION, VA PH II 61.40

38 WORCESTER, COUNTY OF, MD PH II 58.00

39 RICHMOND, CITY OF, VA PH II 43.63

Subtotal FRA count for Wave 1 39

Wave 2

1 UNIVERSITY PARK, CITY OF, TX PH II 129.77

2 CARROLLTON, CITY OF, TX PH II 116.47

3 Orange, City of, TX Ph II 115.70

4 POLK, COUNTY OF, IA PH II 111.10

5 KNOX, COUNTY OF, TN PH II 106.07

6 BELL, COUNTY OF, TX PH II 105.97

7 LONGVIEW, CITY OF, TX PH II 105.93

8 Conroe, City of, TX PH II 100.10

9 Tennessee, State of PH II (TEMA) 99.77

10 GRAND PRAIRIE, CITY OF, TX PH II 94.43

11 COPPERAS COVE, CITY OF, TX PH II 93.53

12 DOUGLAS, COUNTY OF, NE PH II 92.33

13 OKLAHOMA CITY, CITY OF, OK PH II 91.60

14 MANSFIELD, CITY OF, TX PH II 90.47

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2019

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

15 Blanco County, TX  PH II 90.30

16 LITTLE ROCK, CITY OF, AR PH II 87.67

17 TRAVIS, COUNTY OF, TX PH II 83.10

18 IRVING, CITY OF, TX PH II 82.87

19 Kansas, State of, PH II 81.70

20 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 81.20

21 DALLAS, CITY OF, TX PH II 80.17

22 Harris, County of, TX Ph II-Regional Radio System 77.63

23 EDMOND, CITY OF, OK PH II 73.47

24 Oklahoma, State of PH II 50.60

Subtotal FRA count for Wave 2 24

Wave 3

1 LOWNDES, COUNTY OF, GA PH II 114.70

2 NEW ORLEANS, PORT OF PH II 108.97

3 PUERTO RICO, COMMONWEALTH OF PH II 103.17

4 NOXUBEE, COUNTY OF, MS PH II 100.23

5 Bossier, City of, LA PH II 98.83

6 MISSISSIPPI, STATE OF, DOC PH II 98.23

7 Puerto Rico State Police, PR PH II 92.67

8 HUNTSVILLE, CITY OF, AL PH II 92.60

9 Metropolitan Atlanta Rapid Trans Auth, GA PHII 89.03

10 MARION, COUNTY OF, FL PH II 88.33

11 RAPIDES, PARISH OF, LA PH II 85.30

12 New Orleans, City of, LA PH II 83.73

13 PLANTATION, CITY OF, FL PH II 82.17

14 BIRMINGHAM, CITY OF, AL PH II 81.47

15 VICKSBURG, CITY OF, MS PH II 79.23

16 JACKSON, CITY OF, MS PH II 78.63

17 PALM BEACH, COUNTY OF, FL PH II 78.63

18 MECKLENBURG, COUNTY OF, NC PH II 76.90

19 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 75.13

20 Jefferson Parish SO, LA PH II 73.40

21 New Hanover, County of, NC PH II 66.73

22 FAYETTEVILLE, CITY OF, NC PH II 60.87

23 ONSLOW COUNTY OF, NC PH II 58.60

24 PINELLAS, COUNTY OF, FL PH II 56.87

25 NORTH CAROLINA, STATE OF PH II 38.40

Subtotal FRA count for Wave 3 25

Wave 4

1 LIVE OAK, CITY OF, TX PH II 122.63

2 CORPUS CHRISTI, CITY OF, TX PH II 118.70

3 SAN ANTONIO, CITY OF, TX PH II 105.23

4 RENSSELAER, COUNTY OF, NY PH II 95.63

5 WARREN, COUNTY OF, OH PH II 81.23

6 Santa Fe, City of, NM PH II 74.60

Subtotal FRA count for Wave 4 6

Canadian Border Region

1 Geauga, County of, OH 94.70

2 Seattle City Light Canadian Rebanding 91.60

3 Genesee, County of, MI 81.37

4 Green, City of OH 80.17

5 Warren, City of, MI 79.23

6 Stark, County of, OH 77.93

7 Warren, City of, OH 73.73

8 Pickaway, County of, OH 73.63

9 Parma Heights, City of, OH 72.30
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2019

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

10 Summit, County of, OH 72.13

11 Brook Park, City of, OH 71.60

12 Grosse Pointe Farms, City of, MI 71.60

13 Orleans, County of, NY 68.27

14 Eastside Public Safety Comm Agency, WA 37.53

15 WASHINGTON, STATE OF 36.20

16 Seattle, City of, WA 35.47

17 Valley Communications Center, WA 35.47

18 Snohomish County Emergency Radio System, WA 24.40

Subtotal FRA count for Canadian Border Region 18

Mexican Border Region

1 TORRANCE, CITY OF, CA 64.30

2 GILA RIVER INDIAN COMMUNITY, AZ PH II 43.80

3 Roma CISD Transportation Dept 40.60

4 VENTURA, COUNTY OF, CA PH II 38.23

5 Pascua Yaqui Tribe 33.40

6 LOS ANGELES, COUNTY OF, CA PH II 33.03

7 Northern Arizona University 31.87

8 Tohono Oodham Nation of Arizona 30.93

9 LAKE ELSINORE UNIFIED SCHOOL DISTRICT, CA 30.57

10 La Mesa Spring Valley School District 28.93

11 LAKE HAVASU CITY, CITY OF, AZ PH II 23.30

12 ARIZONA, STATE OF PH II 21.00

13 Creative Communications - Interop Only 19.17

14 IMPERIAL IRRIGATION DISTRICT, CA PH II 18.33

15 LOS ANGELES, CITY OF, CA Police 17.50

16 ORANGE, COUNTY OF, CA PH II 16.70

17 Laredo, City of 15.77

18 Coachella Valley Water District 15.53

19 LAS CRUCES, CITY OF, NM PH II 14.03

20 McAllen City of 13.70

21 Weslaco Independent School District 11.80

22 La Joya ISD 11.20

23 EDINBURG CISD POLICE DEPARTMENT, TX PH II 11.17

24 YSLETA DEL SUR PUEBLO, TX PH II 11.17

25 SAN BERNARDINO, COUNTY OF, CA PH II 10.70

26 Rio Grande Police Department 10.67

27 Hidalgo, City of 10.40

28 McAllen Independent School District 10.27

29 PHARR, CITY OF, TX PH II 9.47

30 Rio Grande, City of 7.13

31 SAN BENITO C.I.S.D. POLICE DEPARTMENT, TX PH II 6.30

32 Mission, City of 6.10

33 Los Angeles, City of STRS system 5.17

34 EDINBURG, CITY OF, TX PH II 4.10

35 El Paso Independent School District 3.43

36 BROWNSVILLE, CITY OF, TX PH II 3.07

37 SAN DIEGO, CITY OF, CA PH II 2.37

38 Cameron, County of, TX 2.07

39 Willacy, County of 2.07

40 SAN DIEGO, COUNTY OF, CA PH II 1.07

41 California, State of PSR 5 rebanding 0.40

Subtotal FRA count for Mexican Border Region 41

Total FRAs 153
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Appendix 9

Summary of Stage 2 PFAs that have not Closed, as of December 31, 2019

Deal Name Deal Count

Wave 1

1 Colorado CallComm EA Swap

2 Fairfax County, VA - NCR Regional Coordination

3 NORWALK, CITY OF, CT PH II

4 UNION CITY, CITY OF, NJ PH II

Subtotal PFA count for Wave 1 4

Wave 2

Subtotal PFA count for Wave 2 0

Wave 3

1 JACKSON, CITY OF, MS PH II

2 Metropolitan Atlanta Rapid Transit Authority, GA PHII

Subtotal PFA count for Wave 3 2

Wave 4

Subtotal PFA count for Wave 4 0

Canadian Border Region

Subtotal PFA count for Canadian Border Region 0

Mexican Border Region

1 IRVINE, CITY OF, CA, CA PH II

2 Los Angeles, City of STRS system

3 Mission, City of

4 PHARR, CITY OF, TX PH II

5 San Bernadino, County Of, CA PH II

6 University of California - Riverside PH II

7 Willacy, County of

Subtotal PFA count for Mexican Border Region 7

Total PFAs 13

Stage 2 PFAs that have not Closed
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Appendix 9

Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of December 31, 2019

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

Subtotal FRA count for Wave 1 0

Wave 2

Subtotal FRA count for Wave 2 0

Wave 3

1 Communications Leasing Corporation 74.70

Subtotal FRA count for Wave 3 1

Wave 4

Subtotal FRA count for Wave 4 0

Total FRAs 1

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 10
800 MHz Transition Administrator, LLC 

Fees and Expenses through December 31, 2019

 Quarter Ending 

March 31, 2019 

 Quarter Ending 

June 30, 2019 

 Quarter Ending 

September 30, 2019 

 Quarter Ending 

December 31, 2019  Year-to-Date 

Fees

Frequency Management $403,873 $392,466 $363,248 $347,949 $1,507,536

Financial Management $495,159 $579,546 $452,969 $507,048 $2,034,721

General Counsel/Regulatory Management $416,401 $373,054 $373,979 $445,084 $1,608,519

Stakeholder Implementation Management $403,026 $435,488 $385,266 $339,364 $1,563,144

TA Systems Support $139,392 $132,480 $139,968 $131,328 $543,168

Program Management Support $137,876 $168,217 $204,016 $200,749 $710,858

Alternative Dispute Resolution $47,560 $43,619 $63,128 $31,278 $185,586

Fees Subtotal $2,043,287 $2,124,870 $1,982,574 $2,002,799 $8,153,530

Expenses $33,081 $53,323 $57,312 $68,964 $212,680

Total Fees and Expenses $2,076,368 $2,178,194 $2,039,886 $2,071,763 $8,366,210
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